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Contract ID: 2583 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 2583 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0004 Pay Period End Date: 09.05.2015 Est Number: 0004 Pay Period End Date: 09.05.2015
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 2 - DISTRICTWIDE Estimate Type: PROG Current Contract Amt Total Earnings $572,470.45 $216,681.11 $355,789.34
$611,093.04  giockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $572,470.45 $216,681.11 $355,789.34
ontractor: Date Let 10.24.2013 $596.532.45 Retainage $.00 $.00 $.00
WESTERN ENGINEERING COMPANY, INC. ate Let: 24 Escrow Amount $.00 $.00 $.00
1149 HIGHWAY 44 e Date;Awarde;d. ﬁiszgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 19. .
PO BOX 350 : 94% Net Earnings $572,470.45  $216,681.11 $355,789.34
Date Notice for Work to )
Begin:  09.08.2014 % Time Comp
HARLAN IA 51537-0350 - o 03y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.25.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)755-5191 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: J. $.00 $.00 $.00
Autopay Adj $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DODGE I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22583 000 HSIP-D2(109) 132.95 126.25 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $572,470.45 $216,681.11 $355,789.34
Project Manager District Engineer
Trujillo, Ray 09.11.2015 Lech, Marvin (Marv) 09.11.2015
Construction Engineer Controller
Halstead, Kerri 09.14.2015 Burling, Laurie 09.15.2015
Controller
Burling, Laurie 09.15.2015
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Contract ID: 2583 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 2583 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0004 Pay Period End Date: 09.05.2015 Est Number: 0004 Pay Period End Date: 09.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 9005.23 38.50 5,980.000 230,230.00
0001 0001 0001.08 0.50 5,000.000 2,500.00 ASPHALTIC CONCRETE, TYPE SPS TON 2,191.340 84,366.59
BARRICADE, TYPE Il BDAY 5,000.000 2,500.00 2,191.640 84,378.14
2,178.000 1,089.00 0.000 0.00
1,418.000 709.00 0010 0010 9010.51 62.00 750.000 46,500.00
0002 0002 0001.10 3.10 136.000 421.60 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 385.000 23,870.00
BARRICADE, TYPE Il BDAY 136.000 42160 SPS 487.720 30,238.64
14.000 43.40 487.720 30,238.64
0.000 000  opp11 o011 9021.12 600.00 215.360 129,216.00
0003 0003 0001.75 5.20 150.000 780.00 PERFORMANCE GRADED BINDER (52-34) TON 161.360 96,816.00
TEMPORARY SIGN DAY EACH 150.000 780.00 170.111 102,066.60
247.000 1,284.40 106.415 63,849.00
130.000 676.00  go12 0012 9053.00 2.00 8,190.000 16,380.00
0004 0004 0001.90 1.30 2,448.000 3,182.40 TACK COAT GAL 4,155.000 8,310.00
SIGN DAY EACH 2,448.000 3,182.40 3,420.000 6,840.00
0.000 0.00 1,320.000 2,640.00
0.000 000 0013 0013 9110.01 95.00 50.000 4,750.00
0005 0005 0002.60 13.00 614.000 7,982.00 RENTAL OF LOADER, FULLY OPERATED HOUR 4.000 380.00
OVERLAY SOLID LINES STA 614.000 7,982.00 0.000 0.00
296.270 3,851.51 0.000 0.00
0.000 0.00  0o14 0014 9110.02 95.00 50.000 4,750.00
0006 0006 0003.10 300.00 30.000 9,000.00 RENTAL OF MOTOR GRADER, FULLY HOUR 4.000 380.00
FLAGGING DAY 30.000 9,000.00 OPERATED 0.000 0.00
50.000 15,000.00 0.000 0.00
35.000 10,500.00  po15 0015 9110.03 75.00 50.000 3,750.00
0007 0007 0003.20 450.00 15.000 6,750.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 4.000 300.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 15.000 6,750.00 0.000 0.00
16.000 7,200.00 0.000 0.00
11.000 495000 0016 0016 9110.07 60.00 50.000 3,000.00
0008 0008 0030.90 33,000.00 1.000 33,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 4.000 240.00
MOBILIZATION LS 1.000 33,000.00 0.000 0.00
1.000 33,000.00 0.000 0.00
0.000 000 o017 0017 9179.23 125.00 614.070 76,758.75
COLD MILLING, CLASS 3 STA 239.460 29,932.50
239.460 29,932.50
0.000 0.00
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Contract ID: 2583 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0004 Pay Period End Date: 09.05.2015
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 9185.76 10.00 614.070 6,140.70
RUMBLE STRIPS, ASPHALT STA 614.070 6,140.70
0.000 0.00
0.000 0.00
0019 0019 9300.38 1.00 11,441.000 11,441.00
RAP INCENTIVE PAYMENT EACH 34,387.000 34,387.00
29,405.220 29,405.22
14,085.660 14,085.66
4001 4001 9005.23 61.15 0.000 0.00
ASPHALTIC CONCRETE, TYPE SPS TON 2,955.000 180,698.25
n ) ) 2,479.450 151,618.37
4" x 2.5' Modified Shoulder Repair Typical thru
Project 2,479.450 151,618.37
4002 4002 9179.23 128.60 0.000 0.00
COLD MILLING, CLASS 3 STA 494.000 63,528.40
» ) ) 458.450 58,956.67
4" D x 2.5' W Modified Typical Cross Section
458.450 58,956.67
4003 4003 9053.21 2.60 0.000 0.00
FOG SEAL GAL 3,126.000 8,127.60
. ) ) 2,910.000 7,566.00
5.5' Per Modified Shoulder Section Typical thru
Project 2,910.000 7,566.00
4004 4004 0030.90 10,000.00 0.000 0.00
MOBILIZATION LS 1.000 10,000.00
1.000 10,000.00
Modified Shoulder Repair Typical thru Project
1.000 10,000.00
GROUP 9 BITUMINOUS Contracted 596,532.45
Current 611,093.04
In place 572,470.45
This Estimate 355,789.34
Totals for contract Contracted 596,532.45
Current 611,093.04
In place 572,470.45

This Estimate

355,789.34



